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Process Milestones/Schedule

Oroville Facilities Relicensing (Project No. 2100)

SO <

Phase 2001 | 2002 | 2003 | 2004 | 2005
Design & Conduct Design Studies Year 1 Studies Year 2 Studies
Studies
Interim Report Draft Report Interim Report Final Report
Feb. 18, 2003 Oct. 14, 2003 Feb. 19, 2004 Oct. 15, 2004
Study Outputs

Scoping Documents
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Scoping Document #2:
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June 2002
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Regulatory Process
Integration
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ttl t Agr t

Draft License
Application

April 2004

401 Certification
Application

Final License
Application

Jan. 2005




Goals of Study Plan Review

Process

= Review, approve study plan package

= Secure consensus-backed Study Plan
Package by June 2002

s Continue Critical Path studies
implementation, approve outstanding
Critical Path studies




Study Plan Review Process
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= Review studies, if time

Plenary Revised Plenary Revised
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Study Plan Review Process
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Study Plan Review Process
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Study Plan Review Process
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Scoping Document #1

Process Update

Draft SD #1 (September, 2001)

= Site Visit/Public Scoping Meetings (October,
2001)

= Response to Comments
= Comment Matrix

= Technical Comments to Study Authors
= Specific Responses/Policy-Related Issues

= Release of Final SD #1 (June, 2002)

= Approved Study Plans Reflecting Scoping Input
(June, 2002)




Study Plan Review

March Plenary Meeting

Approve Conditional Plans (C1-4; E1.6)

s Discuss/Approve Work Group Resolved
Plans

» |dentify “Heartburn” Issues for Additional
Study Plans

s Discuss/Resolve Heartburn Issues or Refer to
Work Group




Plenary Study Plan Discussion

-- Groundrules --

s Heartburn Issues: “Can’t-Live-With-It"
a Be Brief

= Respect Work Group/Task Force
Deliberations

s Consensus, Not Unanimous Consent
= Work Groups Do Detailed/Technical Edits




